
 Project Status by Agency
Agency: Environmental Services

Project Number Project Manager Town Project Title Current Status Anticipated Status next 60 day
80217 Concord Laboratory Clean Room, 29 Hazen Drive, Design coordination /Design Bid.Donald Lasell

Friday, September 08, 2006



ys Estimate Ad Date Status
$497,110 10/31/2006 Active
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